



# Source to Pay Project


## *Lead Change Agents Meeting*

April 26, 2018



# Agenda

---



# Project Update – Status Dashboard

Overall Status



## Accomplishments

- Project is on budget with a delay in technical design completion. The technical team has been delayed obtaining contract data for conversion designs. On schedule to attain cutover milestones.
- Conducted April Executive Steering Committee and Project Board meetings
- Continued Build activities
- Updated training plans and course outlines and started training material development
- Continued Supplier Enablement activities
- Conducted roadshows for the monthly CPO, CIO, and CFO meetings

## Planned Deliverables and Milestones

- Technical Integration Design completion by 4/30
- Finalize CGI integration SOW for build and implementation by 4/30
- Finalize Cutover and Test Plan
- Conduct Lead Change Agent meeting on 4/26
- Conduct Build Review II Checkpoint on 5/3
- Continue training material development
- Continue conducting Agency roadshows – DOR 4/24, CFO (large) 4/25

## Project Health

### Schedule



**Schedule:** Overall project is on schedule with risks being managed in the technical design and conversion workstreams.

### Cost



**Cost:** Project tracking to planned cost schedule

### Readiness



**Org Readiness:** Training development activities on track. Increasing level of outreach to Agencies and stakeholder organizations (CPO, CIO, CFO)

### Resources



**Resources:** Additional funds requested to meet original planned cost

## Risks, Issues, and Decisions

### Risks:


- Executive Leadership Changes – SPO
- Fiscal Year End Activities
- ADOT Exempt (ECS, C&S) an ADOT Release will be required – Ivalua/KPMG working with core team on scoping
- Organizational readiness
- Budget
- ProcureAZ transition requirements
- Integrations and conversions

### Issues:

- Delay in AFIS integration design completion – target April 30
- Delay in obtaining ProcureAZ contract data for conversion design – Periscope task order finalized
- SPO Executive Leadership changes


**Decisions:** None

# Project Update – Timeline



# Agenda

---



# Process Awareness Sessions Coming Soon

## Objective

The objective of process awareness sessions is to provide ProcureAZ users with a high-level overview of the way procurement processes will be implemented in the new system.

## Outcomes

The process awareness sessions are not designed to be a substitute for training. Instead, **process awareness is designed to:**

1. Build user awareness of future processes and benefits
2. Answer agency user questions and gather feedback for the core team

## Strategy

Core change agents best understand the current processes and how to relate that knowledge to the new system. Our strategy is for change agents to learn the new system and deliver the process awareness sessions to agency users.

# Timeline

**Core change agents** participate in design sessions

**Core change agents** participate in “trainer” workshop (at SPO) 05/14/2018 – 05/18/2018

**Core change agents** and **agency change agents** facilitate user process awareness sessions via webinar) 5/22/2018 – 7/28/2018

# Delivery Approach


End users will participate in process awareness sessions specific to their roles.

New Role	ProcureAZ Role	User Count	Delivery	Module	Duration	Total Sessions
Procurement 1,2,3	Basic Purchasing Department Access	258	In-person	VM/P2P/S2C	140	8
Requisitioner Approver Receiver Finance	Department Access	2283	Virtual	P2P	60	23
AP Supervisor, Tech	AP and AP Super	1143	Virtual	P2P	60	12
System Admin Agency Admin	Org Admin Internal Admins	527	Virtual	P2P	60	6
VM Team	Vendor Admins	62	In-person	VM/P2P/S2C	140	2
		17	In-person	VM	30	1



# Agenda

---



# Sampling of Some of the Survey Questions

Theme	Questions
Awareness/ Understanding	<ul style="list-style-type: none"> <li>• I understand why we are moving to the S2P program.</li> <li>• I understand how S2P will impact me.</li> <li>• I understand the benefits that S2P will provide my work team.</li> <li>• I believe I am receiving accurate and helpful information about the S2P program on a regular basis.</li> </ul>
Leadership	<ul style="list-style-type: none"> <li>• My manager/supervisor is able to answer questions I may have regarding the S2P program.</li> <li>• I know who to see within my agency to address my questions or concerns about the S2P program.</li> </ul>
Enablement	<ul style="list-style-type: none"> <li>• I believe my work team has sufficient resources in place to implement the changes required.</li> <li>• I understand the changes we will be making to the steps involved in buying and paying for goods and services.</li> <li>• I am confident that implementing the S2P program will help me do my job faster and better.</li> </ul>
Communication	<ul style="list-style-type: none"> <li>• The key S2P program dates and activities that affect my team/organization have been communicated to me.</li> <li>• My manager/supervisor talks to me about the support that is expected from me for the S2P program.</li> </ul>


# Change Readiness Results

Users were asked to rate their responses based on a 1-5 rating scale:  
(1-Strongly Disagree 2-Disagree 3-Neutral 4-Agree 5-Strongly Agree )

Scoring System		
Change Readiness Theme	# of Respondents	Average Scoring
Awareness/Understanding	1183	3.14
Leadership	1171	2.97
Enablement	1180	3.00
Communication	1185	3.51

Scoring System	
Level	Score
Low	1.00-2.24
Medium	2.25-3.49
High	3.50-5.00

**Note: Scores appear higher than usual based on the high percentage of neutral ratings (3).**



# Change Readiness Findings and Recommendations

## Findings

- Agency leaders are not informed and are unable to adequately answer questions about S2P.
- Communication is not being cascaded down to end users.
- Leadership engagement is low.
- End users do not fully understand what's changing and how the changes will impact their current roles.
- End users have a strong desire for more communications, information, and training

## Recommendations


- Roadshows will be conducted at the agencies to build awareness and increase engagement
- S2P updates will be given monthly at key executive forums like CPO, CIO, and CFO.
- Informational sessions will be held for managers and end users to gain more understanding of S2P
- Upcoming Process Awareness Sessions will help to build awareness and knowledge of process changes and impacts
- Clear expectations will be set with Agency Change Agents around communicating project updates within their agency

# Participation By Agency

At which agency, board, or commission do you work?	Participation Rate	Number of Responses
Administration, Department of	59%	70/119
Agriculture, Department of	33%	11/33
Arizona State Parks	36%	20/56
Arizona State Schools for the Deaf and the Blind	47%	42/92
Attorney General's Office	36%	44/122
Child Safety, Department of	51%	37/72
Corrections, Department of	34%	135/393
Economic Security	40%	122/301
Education, Department of	59%	67/113
Emergency and Military Affairs, Department	29%	30/103
Environmental Quality, Dept. of	31%	42/135
Game and Fish Department	45%	84/184
Health Care Cost Containment System – AHCCCS	36%	24/67
Health Services	46%	61/133
Historical Society, Arizona	52%	11/21
Industrial Commission	27%	17/62
Insurance Department	50%	4/8
Juvenile Corrections	34%	18/53
Land Department	40%	4/10
Lottery	45%	14/31
Public Safety, Dept. of	40%	75/189
Revenue, Department of	50%	21/42
Transportation, Dept. of	54%	165/304
Veterans' Services	43%	21/49
Water Infrastructure Finance Authority	80%	4/5
Water Resources, Department of	67%	6/9
Other (please specify)		20

# Agenda

---



# Informational Poster 1 – Agency Feedback

## Source to Pay (S2P)

*A new procurement system coming soon...*

Fall 2018

The State of Arizona is replacing its current Source to Pay (S2P) system, ProcureAZ, with a new system. The objectives of implementing the new system are to make it easier for vendors to offer their goods and services and to make it easier to buy and pay for these goods and services. The Source to Pay (S2P) system will also improve the consistency and efficiency of the State's buying processes.


### What are the benefits?

	Handle all aspects of procurement, from registering and contracting with vendors through placing orders and approving payments.
	Expand and simplify management access to reports.
	Provide the public an easy to use portal to register as a vendor, subscribe to requests for bid opportunities, view contract information and securely submit confidential bid information.
	Increase efficiency and consistency for vendors and the State by providing one S2P system that better meets everyone's needs.
	Allow vendors to more easily provide information about products/services they offer, allow the State to create catalogs of items/services to make it easier for State buyers to find what they need.

### Scope

	<b>Vendor management</b> <ul style="list-style-type: none"><li><b>Vendor Portal:</b> Vendor Registration, Full Enrollment, Account Management</li><li><b>Vendor Management:</b> Vendor Assessments, Improvement Plans, Exception Management</li></ul>
	<b>Source to contract</b> <ul style="list-style-type: none"><li><b>Strategic Sourcing:</b> Prepare Sourcing Process, Create and Distribute Solicitations, Vendor Responses, Bid Opening and Evaluations</li><li><b>Contracts and Items:</b> Award Contracts, Create Sustainable Item Catalogs, Manage Contract Amendments</li></ul>
	<b>Procure to pay</b> <ul style="list-style-type: none"><li><b>Items and Catalogs (Contract Line Items):</b> Catalog Management</li><li><b>Buying:</b> Purchase Requisitions, Purchase Orders, Change Orders, Receipts and Returns</li><li><b>Invoicing:</b> Receiving, Invoice Processing, Credit Notes</li></ul>

### Where are we and what's next?



**Question about S2P?**  
Contact your agency Change Agent.  
Not sure who your change agent is, contact us at: [spos2p@azcoa.gov](mailto:spos2p@azcoa.gov)

**ARIZONA**  
DEPARTMENT OF ADMINISTRATION



Adobe Acrobat  
Document



# Informational Poster 2 – Preview (Poster updated 5/1)

- Hard copies will be distributed to Agency PIOs on Friday, May 4<sup>th</sup>
- The file will be emailed to Lead Change Agents on the same day

## Source to Pay (S2P) Update 1

New System coming Fall 2018

We are happy to announce the completion of the Source to Pay (S2P) Design phase. During the Design phase, key stakeholders, subject matter experts, and core team members from multiple agencies participated in several meetings, where they identified critical requirements to design the new procurement system. The new system will make it easier for vendors to offer their goods and services, and make it easier for the State of Arizona to promptly buy and pay for the goods and services it needs. We are now moving on to the Build phase, in which the system's core functionality and look and feel are being developed.

### Change Readiness Assessment 1

The results are in! We launched the 1st of 3 Change Readiness Assessments back in March. We are conducting a series of "readiness assessments" to help prepare for the upcoming S2P implementation. These short assessments will be used to help us improve the program's communication efforts and drive awareness, understanding, and adoption. Thank you all for your valuable input. We want to make sure everyone feels **ready** and **able** to use the new system. We are launching the next survey in June, where we hope to see an increase from the first assessment.


### Upcoming Activities:

April-July



- User Testing to help ensure we are operationally ready.
- Supplier Enablement strategy and Supplier Outreach to prepare suppliers for the transition to the new system.
- Cutover Planning to help prepare agencies for the decommissioning of the current ProcureAZ system.

### Change Readiness Assessment 1: Sample Results



*We heard your feedback and we're coming to you with more information!*

### Common Themes

- More Information
- Hands-on Training
- More Communications

- Roadshows will be conducted at the agencies to build awareness and increase engagement in these specific areas.
- Informational sessions will be held for managers and end users to gain more understanding of S2P.
- Upcoming Process Awareness Sessions will help to build awareness and knowledge of process changes and impacts.

### Question about S2P?

Contact your agency Change Agent. Not sure who your Change Agent is, contact us at: [spos2p@azdoa.gov](mailto:spos2p@azdoa.gov)


**ARIZONA**  
DEPARTMENT OF ADMINISTRATION





# Agenda

---



# Learning Approach and Scope

The scope of this program and training plan consists of the implementation of the following Ivalua functionality:



## Vendor Management

- **Vendor Portal:** Vendor Registration, Full Enrollment, Account Management
- **Vendor Management:** Vendor Evaluation, Improvement Plans, Exception Management
- **Purchasing Intelligence:** Analytics and Dashboard



## Source to Contract

- **Strategic Sourcing:** Prepare Sourcing Projects, Create and Distribute Solicitations, Vendor Responses, Bid Opening and Evaluations, Award Solicitations
- **Contracts and Items:** Contract Authoring and Lifecycle
- **Purchasing Intelligence:** Analytics and Dashboard



## Procure to Pay

- **Items and Catalogs (Contract Line Items):** Catalog Management
- **Procurement:** Purchase Requisitions, Budget Creation, Purchase Orders, Change Orders, Receipts and Returns
- **Invoicing:** Accruals, Invoicing, Credit Notes, Payments
- **Services Procurement:** (requires specific service category and agency participation)
- **Purchasing Intelligence:** Analytics and Dashboard, Procurement Project Management

# Training Timeline



# Training Curriculumms

## Curriculum 1: S2C Training

Course Name	Course Length (hours)
Preparing a Sourcing Project	1
Creating and Distributing Solicitations	2
Bid Opening and Evaluation	1
Awarding a Solicitation	1
Contract Authoring and Management	2
S2C Reporting	.5
Catalog Management	2
<b>Total:</b>	<b>9.5</b>

## Curriculum 2: Invoicing Training

Course Name	Course Length (hours)
Invoicing	4
<b>Total:</b>	<b>4</b>

## Curriculum 3: Requisitions and Receiving Training


Course Name	Course Length (hours)
Creating and Editing Requisitions	2.5
Sending Vendor Notifications	.5
Creating Receipts and Returns	1
Reviewing and Approving Purchase Requisitions	1
<b>Total:</b>	<b>5</b>

## Curriculum 4: Ivalua Basics and Vendor Management Training

Course Name	Course Length (hours)
Ivalua Fundamentals for Agency Users	.5
Performance Assessments for Procurement Users	.75
Exceptions and Improvement Plans for Agency Users	.5
<b>Total:</b>	<b>1.75</b>

# Agenda

---




# Supplier Enablement vs. Vendor Management

- Vendor Management is focused on how the state works with new vendors to get them enrolled and **performance evaluations and account management processes for all suppliers fully enrolled** in the system.
- Supplier Enablement will assist existing suppliers in migrating to the new system. This will include specific activities for targeted suppliers, as well as, **communication and training** for suppliers in preparation for Go-Live in October 2018

Supplier Process	Supplier Population Impact	Vendor Management	Supplier Enablement
Registration and Enrollment	NEW suppliers	✓	
Migration and Auto-Enrollment (from ProcureAZ and AFIS)	EXISTING suppliers		✓
Account Management	ALL fully enrolled suppliers	✓	
Performance Evaluations	ALL fully enrolled suppliers	✓	
Communication	EXISTING suppliers		✓
Training	NEW and EXISTING suppliers		✓

# What is Supplier Enablement?

Supplier Enablement aims to maximize supplier adoption in order to capitalize on investments by effectively informing, educating, and changing supplier behavior.



# Supplier Scope Considered for Enablement Activities

## UNIVERSAL POPULATION



- Complete population of suppliers in ProcureAZ:
  - Suppliers that have responded to solicitations
  - Suppliers that have transacted with state in the past and present

## CLEANSSED SUBSET



- Modified list of suppliers (based on State-led data cleanse) that will be migrated and automatically enrolled into Ivalua
- Suppliers will be notified on enrollment and be given the opportunity to make profile adjustments as needed

## NEW SUPPLIERS



- New suppliers will be vetted by the State's onboarding process (in Ivalua) defined by the Vendor Management registration and enrollment process
  - Once a supplier is registered and confirmed as a non-duplicate entry, the supplier will be invited to complete the enrollment process



### Inclusive of:

- All active contracts
- Active suppliers with PO, bid and quote activity since 1/1/16
- AFIS payments since 1/1/16
- Suppliers containing a complete profile

### Supplier Enablement Scope





# Supplier Enablement Approach

The Supplier Enablement approach below is tailored to the **cleansed subset** of suppliers. The approach encompasses the **three critical tracks** to maximize supplier adoption of Ivalua.

1

## PROCUREAZ SUPPLIER DATA CLEANSE

- Manually cleanse and assess ProcureAZ / AFIS supplier data against defined migration / enrollment criteria to assess supplier readiness and suitability for Ivalua migration
- **Confirm the completeness and accuracy with agency leads, collect agency specific requests, and revise the list as needed.**



2

## CATALOG / PO / INVOICE ENABLEMENT

- Identify catalog, and PO/Invoice cXML supplier candidates.
  - Test and enable up to 10 punch-out catalogs
  - Test and enable up to 5 hosted catalogs (internally and externally managed)
  - Test and enable up to 10 cXML PO and Invoice transmission records
- Define processes for maintaining and updating attributes changes.




3

## SUPPLIER COMMUNICATION AND TRAINING

- Develop communications and training plan for subset of suppliers
- Inform suppliers about upcoming changes and impacts to their processes through various methods of communication.
- Train suppliers on how to use the chosen methods of interaction with Ivalua (i.e, Hyperlink through Email, ISP, Supplier Hosted Catalogs)




# Supplier Enablement Roadmap



# Agenda

---



## Actions Items and Next Steps

---

- Encourage agency end users to participate in Process Awareness sessions. Send follow up email after initial invitations are sent If you need contact information for all of your agency users please email **spos2p@azdoa.gov**.
- Share Change Readiness results during agency departmental meetings. Use the slides from the deck. If you want more specifics about your agency, send a note to **spos2p@azdoa.gov**.
- Check to see if posters are displayed at your agency. Work with your agency PIO to post any missing posters.
- Provide an overview of the training curriculum during your agency departmental meeting (at least slide 20).
- Share Supplier Enablement highlights during your agency departmental meeting (Slide 25 provides a good summary of activities).

---

# What support do you need?

# **Thank you**

**Please send questions to  
[spos2p@azdoa.gov](mailto:spos2p@azdoa.gov).**