

## ProcureAz Alert

**Date:** September 23, 2016

**To:** State Agencies and Cooperative Members

**From:** ProcureAZ Help Desk

**Re:** Update from GAO on AFIS downtime in October that Affects ProcureAZ

---

Managed Advantage Go-Live Status Update:

- On Thursday the BREAZ team conducted the first go/ no-go checkpoint meeting. Several system-wide issues in critical areas being monitored. BREAZ continues to manage tasks and testing with the goal to draw to closure remaining issues as soon as possible.
- At this time, there is a risk that one of the critical system-wide issues may not be resolved and tested in time to support the planned go-live timing. If it is determined that the planned Managed Advantage go-live date cannot be supported, then the BREAZ Team will inform agencies as soon as that determination is made.
- The BREAZ Team plans to conduct a checkpoint at the end of the week ending September 30<sup>th</sup>, with the final checkpoint meeting being Tuesday, October 4<sup>th</sup>.

SPO will coordinate with the BREAZ Team on ProcureAZ downtime in support of the move to Managed Advantage, and will notify agencies on the final Go-Live date as soon as it has been confirmed.

If you have any questions or concerns, please contact the Help Desk at 602-542-7600, option 3, or email [procure@azdoa.gov](mailto:procure@azdoa.gov).

Thank you!

-----  
**PROCUREAZ HELP DESK**  
602-542-7600  
[procure@azdoa.gov](mailto:procure@azdoa.gov)